

StockWise – Project Implementation & Role Breakdown Report

To: Zehra Berre Akyüz (Project Manager)

From: Tuba Eraslan (Backend), Ceren Şengül (Frontend), Can Tasar (QA & Documentation)

Subject: Technical Stack and Task List for Jira & Excel Documentation

1. Tuba Eraslan– Backend Lead

Technical Stack: Java 21, Spring Boot (Data JPA, Security, Web), PostgreSQL. **Core Responsibilities:**

- **Database Design:** Designing the PostgreSQL schema (ERD) for inventory management.
 - **API Development:** Building RESTful services for CRUD (Create, Read, Update, Delete) operations.
 - **Business Logic:** Implementing stock level alerts and automated inventory tracking.
 - **Jira Tasks to Create:** 1. Database Schema Design & PostgreSQL Setup. 2. Spring Boot Project Initialization & Dependencies. 3. Product & Category Entity Modeling. 4. Implementation of Inventory Management API Services.
-

2. Ceren Şengül– Frontend Lead

Technical Stack: React.js, Tailwind CSS, Axios. **Core Responsibilities:**

- **UI/UX Design:** Creating a responsive web-based dashboard for stock visualization.
 - **State Management:** Managing real-time data flow between the UI and Backend.
 - **Component Development:** Building dynamic tables, filtering systems, and login forms.
 - **Jira Tasks to Create:** 1. UI/UX Mockup Design (Figma/Sketch). 2. Authentication & Authorization Pages (Login/Register). 3. Inventory Dashboard & Product List Development. 4. Integration of Chart.js for stock analytics. 5. API Integration with Backend via Axios.
-

3. Can Tasar– QA & Documentation

Tools: JUnit 5, Mockito, Draw.io (UML), GitHub. **Core Responsibilities:**

- **System Architecture:** Creating UML Use Case and Class Diagrams.
- **Quality Assurance:** Writing unit tests for backend services and manual testing.
- **Reporting:** Maintaining the 14-week timeline and budget planning in Excel.

- **Jira Tasks to Create:** 1. Preparation of UML Use Case & Class Diagrams. 2. Writing Unit Tests with JUnit & Mockito. 3. Manual Test Case Execution & Bug Tracking. 4. Final Project Documentation & GitHub Repository Setup.